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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Tuesday, July 26, 2011  REPORT NO. 157 

WEATHER  Mostly sunny, moderate‐to‐strong wind from south  TEMPERATURE  L:80°  H:100°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

3 – USA Environment (USA) 
2 – National Fence 
 

Skidsteer
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
Summary of Progress on this Date: 

 Capped all water and sewer lines previously connected to the field trailers at the Admin area 

 Demobilized two of the three trailers from the Admin area 

 Demobilized Conex box used to store field equipment from the Admin area 

 Completed installation of the last 100 feet of guardrail at the east end of the TxDOT ROW 
 

Persons On‐site on this Date: 
USA Environment – Ron Griffith and 2 crew 
National Fence – 2 crew 
 
Note:  An Anchor QEA field representative was not on site on this date due to limited activity and demobilization.  The 
summary of progress reported was obtained from USA’s Project Superintendent.  Daily reports will discontinue 
following the final site walkthrough on August 1, 2011. 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

2 photos (descriptions provided underneath photo)  None. 

FIELD REPRESENTATIVE  None.  HRS   N/A  DATE   7/26/11 

(Signature on Hardcopy) 
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Photo 1 – Guardrail at the east end of the TxDOT ROW following installation of the last 100 feet. 
 

 
Photo 2 – Guardrail at the east end of the TxDOT ROW following installation of the last 100 feet. 
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